
AGENDA: 

 
July 8, 2003 4.16 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: 1999-2000 Water System Replacement, 
Project 00-27—Accept Construction 

RECOMMENDATION 
 
Accept 1999-2000 Water System Replacement, Project 00-27, and authorize the final contract 
payment. 
 
FISCAL IMPACT 
 
The 1999-2000 Water System Replacement, Project 00-27 is a funded capital improvement 
project with a total budget of $1,084,000 from the Water Fund.  The final construction cost of 
$765,359 is within the construction budget of $816,540. 
 
BACKGROUND AND ANALYSIS 
 
On January 22, 2002, the City Council awarded the construction contract for 1999-2000 Water 
System Replacement, Project 00-27, to DJK Construction of Oakley, California at the low bid 
price of $816,540, which included a $90,000 construction contingency.  The work included 
installation of 6,570 linear feet of new water main, 13 fire hydrants, 40 gate valves and 
153 water services.  The new water systems were installed on Notre Dame Drive, Lola Lane, 
Burgoyne Street and Hackett Avenue from Beatrice Street to its east end. 
 
The final construction cost of $765,359 included two change orders totaling $38,819 as shown 
on Attachment 1.  All work has been completed in accordance with the plans and 
specifications. 
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PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
 
Chris T. Halvorsen Cathy R. Lazarus 
Construction Engineer Public Works Director 
 
 
 
 Kevin C. Duggan 
 City Manager 
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Attachment: 1. Change Order Log 
 
cc: DJK Construction, Inc. 
 
 APWD—Ko, DE/PE, CE, SPWI/Recall, F/c 
 


